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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services Supt

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 64.856 19.466 45.172 -   45.172 73.666 55.445 11.253 10.420 Continuing Continuing
0201: Logistical Veh Sys
Replacement (LVSR)

1.350 1.487 0.100 -   0.100 0.100 0.368 0.891 0.328 Continuing Continuing

2316: Combat Service Support Eng
Equip

51.719 10.135 9.210 -   9.210 8.157 4.369 4.538 4.609 Continuing Continuing

2509: Motor Transport Mod 3.190 4.644 33.028 -   33.028 62.421 46.775 0.990 1.007 Continuing Continuing
2929: Testing Measuring Diag
Equip & SE

1.375 1.528 1.479 -   1.479 1.488 1.522 1.555 1.584 Continuing Continuing

9999: Congressional Adds 3.505 -   -   -   -   -   -   -   -   0.000 3.505
9C90: MTVR Mod 3.717 1.672 1.355 -   1.355 1.500 2.411 3.279 2.892 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element (PE) provides funding for Marine Air-Ground Task Force requirements for Combat Service Support equipment improvement.  It will enhance
combat breaching capabilities of the ground combat elements, logistics, maintenance and transportation. The PE also provides improvements in all areas of Combat
Service Support Equipment Vehicles by determining the replacement for the heavy, medium and light fleet vehicles.  Alternative Power Sources for Communications
Equipment (APSCE) is a suite of devices that provide the commander with the capability to use existing power to operate his communication equipment, computers
and peripheral equipment instead of using batteries or fossil fuel generators. The Marine Corps Family of Automatic Test Systems (ATS), formerly TETS, provides
automatic testing capability for use by technicians both in garrison and forward edge of Battlefield. This project includes improvements in all areas of the M1A1 main
battle tank. The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition
and target identification.  High Performance Capabilities for Military Vehicles Project:  This project is dedicated to applying the best practices of the motor sports
industry to military vehicles including engineering expertise, equipment and technology.  Marine Personnel Carrier Support System: Product Data Management
and Technical Information Architecture Application development and integration to include requirements analysis, detailed system design, analysis of alternatives,
implementation, and integration of a risk management tool.



UNCLASSIFIED

UNCLASSIFIED
Navy Page 2 of 37 R-1 Line Item #191

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services Supt

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 20.479 19.466 15.682 -   15.682
Current President's Budget 64.856 19.466 45.172 -   45.172
Total Adjustments 44.377 -   29.490 -   29.490

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 45.143 -  
• SBIR/STTR Transfer -0.762 -  
• Program Adjustments 0.001 -   29.655 -   29.655
• Rate/Misc Adjustments -   -   -0.165 -   -0.165
• Congressional General Reductions
Adjustments

-0.005 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: High Performance Capabilities for Military Vehicles Project 1.115 -  
Congressional Add: Marine Personnel Carrier Support System 2.390 -  

Congressional Add Subtotals for Project: 9999 3.505 -  

Congressional Add Totals for all Projects 3.505 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0201: Logistical Veh Sys
Replacement (LVSR)

1.350 1.487 0.100 -   0.100 0.100 0.368 0.891 0.328 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Logistical Vehicle System Replacement (LVSR) program will replace the current Logistical Vehicle System (LVS) fleet.  This LVSR vehicle will increase mobility,
maintainability, and reliability for the heavy fleet, while increasing off-road payload.  Three (3) LVSR variants will replace the current five (5) LVS variants. The Cargo
LVSR variant will be fielded prior to the LVSR Tractor and LVSR Wrecker that are options on the LVSR Cargo variant production contract.  Initial Operation Test &
Evaluation (IOT&E) for the LVSR Tractor and LVSR Wrecker variants is funded for 4th Quarter of FY10 through the 1st Quarter of FY11.  FY12-FY16 funds the testing
of Engineering Change Proposals for all variants.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: LVSR: Engineering/Program Management
Articles:

FY 2010 Accomplishments:
Logistics Vehicle System Replacement (LVSR) test planning, review and analysis support provided by US Army
Materiel Systems Analysis Activity (AMSAA).

0.200
0

-   -   -   -  

Title: LVSR: Engineering Support
Articles:

FY 2012 Base Plans:
Development of Engineering Change Proposals (ECPs) for all variants (cargo, tractor and wrecker) of the
Logistics Vehicle System Replacement (LVSR).

-   -   0.100
0

-   0.100
0

Title: LVSR: Operational Test and Evaluation
Articles:

FY 2010 Accomplishments:
Preparation for and initiation of Initial Operational Test and Evaluation (IOT&E) for the Logistics Vehicle System
Replacement (LVSR) Tractor and Wrecker variants.
FY 2011 Plans:

1.150
0

1.487
0

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Completion of Initial Operational Test and Evaluation (IOT&E) for the Logistics Vehicle System Replacement
(LVSR) Tractor and Wrecker variants.

Accomplishments/Planned Programs Subtotals 1.350 1.487 0.100 -   0.100

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PMC (BLI# 509300): LVSR 271.639 242.927 0.972 38.382 39.354 1.036 1.336 1.852 1.299 Continuing Continuing
• PMC (BLI# 505000): Motor
Transport Modifications

0.000 0.000 0.200 62.200 62.400 0.963 1.000 1.000 1.000 Continuing Continuing

• PMC (BLI# 700000): SPARES 10.497 9.419 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
The Logistics Vehicle System Replacement (LVSR) program consists of two separate phases.  During the System Development and Demonstration (SD&D) phase,
two contracts were awarded to procure prototypes for developmental testing.  The SD&D phase winner was awarded a production contract to produce Low Rate Initial
Production (LRIP) vehicles for operational testing. The LVSR Tractor and Wrecker variants have been designed and built, and are being tested under the LVSR Cargo
production contract.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Variant Prototypes Reqn MCSC:Quantico, VA 16.793 -   -   -   -   0.000 16.793  
LVSR Source Selection Reqn MCSC:Quantico, VA 0.248 -   -   -   -   0.000 0.248  

FRC Prototypes Reqn DSR Systems, Inc.:St.
Louis, MO 3.920 -   -   -   -   0.000 3.920  

FRC Prototypes Reqn TBD:Not Specified 0.637 -   -   -   -   0.000 0.637  
Subtotal 21.598 -   -   -   -   0.000 21.598

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Engineer & Tech
Support WR NTSC:Orlando, FL 0.194 -   -   -   -   0.000 0.194  

LVSR Engineer Change
Support Reqn MCSC:Quantico, VA 1.654 -   -   -   -   0.000 1.654  

LVSR Engineer Change
Support Reqn Oshkosh

Corp:Oshkosh, WI -   0.787 Dec 2010 0.100 Mar 2012 -   0.100 1.696 2.583  

Subtotal 1.848 0.787 0.100 -   0.100 1.696 4.431

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Operational T&E WR MCOTEA:Quantico, VA 4.052 0.700 Dec 2010 -   -   -   0.000 4.752  

LVSR Operational T&E Reqn Oshkosh
Corp:Oshkosh, WI 0.330 -   -   -   -   0.000 0.330  

LVSR Development Design &
Test Reqn Oshkosh

Corp:Oshkosh, WI 0.175 -   -   -   -   0.000 0.175  

LVSR Variant Test MIPR TACOM:Warren, MI 0.110 -   -   -   -   0.000 0.110  
LVSR Corrosion Test WR NSWC:Philadelphia, PA 0.217 -   -   -   -   0.000 0.217  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Development Test MIPR Aberdeen Test
Center:Aberdeen, MD 5.645 -   -   -   -   0.000 5.645  

LVSR Development Test Reqn Oshkosh
Corp:Oshkosh, WI 1.622 -   -   -   -   0.000 1.622  

LVSR Development and Test WR NSWC:Indian Head,
MD 0.024 -   -   -   -   0.000 0.024  

LVSR Live Fire Reqn SURVICE:Not Specified 0.410 -   -   -   -   0.000 0.410  
FRC Modeling and Simulation Reqn NSWC:Carderock, MD 0.355 -   -   -   -   0.000 0.355  
FRC Developmental T&E Reqn NATC:Carson City, NV 0.605 -   -   -   -   0.000 0.605  

Subtotal 13.545 0.700 -   -   -   0.000 14.245

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LVSR Contractor Support Reqn TBD:Not Specified 4.179 -   -   -   -   0.000 4.179  
LVSR Program Management
Support WR MCSC:Quantico, VA 0.898 -   -   -   -   0.000 0.898  

FRC Contractor Support Reqn Sverdrup:Dumfries, VA 0.050 -   -   -   -   0.000 0.050  
FRC Program Management
Support WR MCSC:Quantico, VA 0.050 -   -   -   -   0.000 0.050  

Subtotal 5.177 -   -   -   -   0.000 5.177

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 42.168 1.487 0.100 -   0.100 1.696 45.451

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
0201: Logistical Veh Sys Replacement (LVSR)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0201
LVSR Tractor and Wrecker Variant IOT&E 4 2010 1 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2316: Combat Service Support Eng
Equip

51.719 10.135 9.210 -   9.210 8.157 4.369 4.538 4.609 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The M1A1 Survivability/Lethality Program effort includes critical product improvements such as the application of additional armor, integration of counter-sniper fire
technology, and improvement to existing secondary armament systems.  These improvements directly address Marine Corps Lessons Learned, after action reports,
and will ensure maximum survivability.

This project also includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat
element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the
primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding is required to address
obsolescence and support pre-planned product improvements.

Route Reconnaissance and Clearance (R2C).  A spiral development project enhances the capabilities of the R2C systems, a family of systems fielded in support
of Operation Iraqi Freedom (OIF) via the Urgent Needs Statement (UNS) process.  This research and development effort will integrate future vehicles, robots, and
associated equipment to provide standoff detection, marking, and neutralization of Explosive Hazards such as mines and Improvised Explosive Devices (IEDs).
Enhancements for R2C will provide capabilities not found in the current inventory to defeat explosive hazards and will protect Marines and equipment while conducting
route and area clearance operations.  The integration of the next generation of armored security and support vehicles, Vehicle Mounted Mine Detectors (VMMDs),
specialized robots, and a new suite of detection, marking, and neutralization systems will enable maneuver commanders to make timely and informed decisions in
avoiding or neutralizing explosive hazards that impede their missions.  Multiple detection and marking capabilities will detect a broader spectrum of explosive hazards
and achieve higher overall effectiveness rates, while standoff and remote-controlled detection, marking, and neutralization capabilities will enhance force protection and
system survivability.  Operational speeds and rates will increase, which will better support the maneuver force operational tempo.

The Assault Breacher Vehicle (ABV) is a tracked combat engineer vehicle that provides deliberate and in-stride breaching capability of minefields and complex
obstacles to the Ground Combat Element (GCE) of the Marine Air Ground Task Force (MAGTF).  The ABV combines crew protection and vehicle survivability with the
speed and mobility to keep pace with the maneuver force.  The ABV is assigned to and employed by the Combat Engineer Battalion (CEB) as part of a synchronized
operation to rapidly breach obstacles and create lanes for the MAGTF.  FY2010 / FY2011 funding will be used to develop a Counter Improvised Explosive Device
(CIED) capability, integrate an Insensitive Munition (IM) compliant line charge and integrate mine roller capability for the system.  Standoff CIED capability from under
armor will provide a significant increase in system flexibility and lethality while improving crew protection.  An IM compliant line charge will permit safe loading of the
charge while on the transport vessel well deck, enabling the ABV to begin performing its mission immediately upon touching the beach.  Thus, the crew will not be
forced to load the line charge on the shore, possibly under fire.  Integration of a mine roller will increase the ABVs "proofing" (verifies no mines in the lane) capability,
thus increasing mine clearing performance.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

The Engineer Modification Kit line funds modifications and initiatives which are required to address operational priorities, engineering change proposals, safety
concerns, support equipment inefficiencies, product quality deficiencies and other issues that affect vehicle reliability, availability and readiness.  This proactive and
focused approach ensures proper vehicle sustainment and life cycle management in response to evolving needs of the Marine Corps fleet.  Operational needs to
provide personnel survivability on engineer equipment is essential to current and future operations.  Research and development funding develops and integrates new
lighter, compact armor technology and supports ballistic testing for applications to existing and future acquisitions.

Corrosion Prevention and Control (CPAC): The useful life of Marine Corps assets will be extended through a comprehensive CPAC RDT&E program aimed at
identifying and certifying new corrosion control products, materials, processes and procedures for legacy and new acquisition.

The Mine Resistant Ambush Protected (MRAP) Family of Vehicles (FoV) provides Warfighters multi-mission platforms capable of mitigating Improvised Explosive
Devices (IEDs), underbody mines, and small arms fire threats, which are currently the greatest casualty producers in Overseas Contingency Operations (OCO).  Four
vehicle categories (CATs) are being tested, procured, fielded and sustained: Category I - Urban combat operations, ambulance.  Category II - Multi-mission ops-convoy
lead, troop transport, ambulance, utility vehicle.  Category III - Mine/IED clearance ops, explosive ordnance disposal.  MRAP All Terrain Vehicle - Combat operations
(ops) in rural, mountainous, urban terrain.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Engineering Mod Kits
Articles:

FY 2012 Base Plans:
Solve highest priority issues determined during the testing and integration of modifications for the Engineer
Family of Systems.

-   -   0.495
0

-   0.495
0

Title: M1A1 Survivability/Lethality Program
Articles:

FY 2010 Accomplishments:
The M1A1 Survivability/Lethality Program effort includeD critical product improvements such as, but not limited
to, the application of additional armor, integration of counter-sniper fire technology, and improvement to existing
secondary armanment systems.  These improvements directly address Marine Corps Lessons Learned, after
action reports, and will ensure maximum survivability.
FY 2011 Plans:
The M1A1 Survivability/Lethality Program effort includes critical product improvements such as, but not limited
to, the application of additional armor, integration of counter-sniper fire technology, and improvement to existing

0.449
0

1.967
0

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

secondary armanment systems.  These improvements directly address Marine Corps Lessons Learned, after
action reports, and will ensure maximum survivability.
Title: M1A1 Modifications

Articles:
FY 2010 Accomplishments:
Developed and tested a new forward observer/forward air controller suite for the Abrams main battle tank.
Developed and tested a new commander''s detachable spotlight.  Developed a new armored junction box for
the tank infantry phone kit.  Validated the safety of the DM-11 120mm round.  Developed ECPs for 15 tank
modifications.  All of these items improve the battlefield capability of the Abrams main battle tank and ensure its
relevancy and mitigate obsolescence.
FY 2011 Plans:
This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor
protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target
acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary
armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.
Continued funding addresses obsolescence and support of pre-planned product improvements.   Modifications
include safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements.
FY 2012 Base Plans:
This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor
protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target
acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary
armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.
Funding addresss obsolescence and support pre-planned product improvements.  Modifications include safety,
reliability, corrosion control, and technology up-grades to meet Marine Corps requirements.

1.200
0

1.453
0

1.794
0

-   1.794
0

Title: Route Reconnaissance and Clearance (R2C):
Articles:

FY 2010 Accomplishments:

4.635
0

-   1.439
0

-   1.439
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Integrated future Route Reconnaissance and Clearance (R2C) vehicles with enhanced mobility and survivability,
a suite of improved detection and marking capabilities, and robots with greater detection, marking, and
neutralization capabilities.
FY 2012 Base Plans:
Integrates Automated Route Reconnaissance kits, vehicle optical sensor systems, and interrogation arm on CAT
I and CAT II MRAPs.  Provides Field User Evaluation for increment II which includes the shipment of CAT I, CAT
II, and CAT III MRAPs, front end equipment, billeting, range costs, and data recorders.
Title: R2C: Program management and engineering support

Articles:
FY 2011 Plans:
Program management and engineering support.
FY 2012 Base Plans:
Program management and engineering support for the entire R2C program.

-   0.987
0

0.950
0

-   0.950
0

Title: R2C: Conduct Developmental Testing
Articles:

FY 2011 Plans:
Increment I assets such as Light Weight Route Clearance blade and various sizes of the Mine roller systems are
being  integration Tested.
FY 2012 Base Plans:
Increment I and III assets and items are undergoing Developmental Testing, items include the Lightweight
Integration Arm, Gyrocams and New Automated Route Recon Kits.

-   1.914
0

2.155
0

-   2.155
0

Title: Assault Breacher Vehicle (ABV)
Articles:

FY 2010 Accomplishments:
Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive Device (CIED)
capability, integrate Insensitive Munitions (IM) compliant line charge, and integrate a vehicle width mine roller.
FY 2011 Plans:

1.441
0

1.533
0

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2316: Combat Service Support Eng Equip

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive Device (CIED)
capability, integrate Insensitive Munitions (IM) compliant line charge, and integrate a vehicle width mine roller.
Title: Corrosion Prevention and Control (CPAC)

Articles:
FY 2010 Accomplishments:
Naval Surface Warfare Centers (NSWC) and Naval Research Laboratories (NRL) developed the CPAC
Corrosion Products and Materials Processes (CPMP )which establish performance requirements and analysis
of corrosion products introduced into the CPAC Program.  These include the corrosion requirements for non-
chrome hydraulic cylinders, development of metrics for a common Statement of Work for equipment life-
cycle rework, development of metrics for corrosion service team vehicle service cycle times, and corrosion
performance requirements for Chemical Agent Resistant Coating (CARC).  CPAC analized bio-based CPCs
for corrosion control and bedliner material for enhanced corrosion resistance in high wear areas on tactical
vehicles.  CPAC implemented zinc-rich coatings for enhanced corrosion performance, and dry film lubricants
tasking.  Naval Surface Warfare Center- Carderock Division (NSWCCD) and NRL have proven expertise in
corrosion control with proven successes.  These labs are testing various corrosion prevention capabilities for
implementation in Technical Manual TM-4795-12.
FY 2011 Plans:
Based on the success of testing, the CPAC continues to use Goverment labs for the Corrosion Products and
Materials Processes (CPMP), expansion of CARC specification requirements to include the usage of high-build
coatings, implementation of the use of aerosol CARC touch-up coatings, corrosion requirements for conformal
coatings to reduce corrosion on electronics systems, and any other emerging research issues.
FY 2012 Base Plans:
Based on the success of testing, the focus of the program's efforts will continue to utilize , NSWC and NRL to
accomplish all developments.

2.046
0

2.281
0

2.377
0

-   2.377
0

Title: MRAP FoV Engineering Upgrade Solutions
Articles:

Description: The Mine Resistant Ambush Protected (MRAP) Family of Vehicles (FoV) provide Warfighters
multimission platforms capable of mitigating Improvised Explosive Devices (IEDs), underbody  mines, and small
arms fire threats, which are currently the greatest casualty producers in Overseas Contingency Operations

22.958
0

-   -   -   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

(OCO).  Four vehicle categories (CATs) are being procured, fielded and sustained: Category I - Urban combat
operations, ambulance.  Catergory II- Multi-mission ops-convoy lead, troop transport, ambulance, utility vehicle.
Category III- Mine/IED clearance ops, explosive ordnance disposal.  Category IV - MRAP All Terrain Vehicle -
Combat operations (ops) in rural, mountainous, urban terrain.

FY 2010 Accomplishments:
Couducted ballistic testing of Engineering Upgrade Solutions to fielded vehicles.  Provided survivablilty upgrades
to the warfighter, focusing on: seat upgrades and seat improvements for the MRAP FoV, underbody blast
mitigation, modeling and simulation, data collection boxes, and Rocket Propelled Grenade (RPG) Defeat.
Suspension mobility solutions included Independent Suspension and soft soil solutions.
Title: MRAP MATV Ballistic Test and Evaluation

Articles:
Description: The Mine Resistant Ambush Protected (MRAP) Family of Vehicles (FoV) provides Warfighters
multimission platforms capable of mitigating Improvised Explosive Devices (IEDs), underbody  mines, and small
arms fire threats, which are currently the greatest casualty producers in Overseas Contingency Operations
(OCO).  Four vehicle categories (CATs) are being procured, fielded and sustained: Category I - Urban combat
operations, ambulance.  Catergory II- Multi-mission ops-convoy lead, troop transport, ambulance, utility vehicle.
Category III- Mine/IED clearance ops, explosive ordnance disposal.  Category IV - MRAP All Terrain Vehicle -
Combat operations (ops) in rural, mountainous, urban terrain.

FY 2010 Accomplishments:
The MATV Test and Evaluation funds ballistic tests for the MATV variant, which supported the research and
development effort of survivability, underbelly improvement kit testing, mobility analysis and Battle Damage
Accessment Report (BDAR)support.

8.000
0

-   -   -   -  

Title: MRAP 1 Ballistic Test and Evaluation
Articles:

Description: The MRAP Family of Vehicles (FoV) provides Warfighters multimission platforms capable of
mitigating Improvised Explosive Devices (IEDs), underbody  mines, and small arms fire threats, which are
currently the greatest casualty producers in Overseas Contingency Operations (OCO).  Four vehicle categories
(CATs) are being procured, fielded and sustained: Category I - Urban combat operations, ambulance.  Catergory

10.990
0

-   -   -   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

II- Multi-mission ops-convoy lead, troop transport, ambulance, utility vehicle.  Category III- Mine/IED clearance
ops, explosive ordnance disposal.  Category IV - MRAP All Terrain Vehicle - Combat operations (ops) in rural,
mountainous, urban terrain.

FY 2010 Accomplishments:
Funds supported ballistic testing on the MRAP FoV, modeling and simulation analysis, mobility analysis and
ballistic Field Service Representative support.

Accomplishments/Planned Programs Subtotals 51.719 10.135 9.210 -   9.210

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PMC/6520-1: EOD Systems- R2C 74.804 49.569 43.136 35.557 78.693 44.203 48.856 55.866 66.946 Continuing Continuing
• PMC/6520-2: EOD Systems- ABV 53.691 21.195 0.000 8.100 8.100 0.000 0.000 0.000 0.000 Continuing Continuing
• PMC/667000: CPAC 8.495 0.485 0.485 0.000 0.485 0.484 0.579 0.577 0.587 Continuing Continuing

D. Acquisition Strategy
(U) The M1A1 Survivability/Lethality: Program will utilize Army initiatives and programs (such as Belly Armor and Universal Headrest) as much as possible.  However,
it will also require modifications to some Army efforts (such as the Mine Resistant Seat and Rear View Sensor System).  Lastly, it involves unilateral USMC efforts to
research, develop, and evaluate programs to improve the survivability and lethality of the USMC tank.  These efforts include the Improved Loader's Weapon Station,
Laser Rangefinder/Designator, Laser Warning System, Tank Commander's Forward Unity Periscope upgrade, and Counter Sniper Protection Systems.  When
possible, these programs will use existing Army contracts and internal contracting activities when required.

(U) The M1A1 Modification: Program leverages Army developmental programs to create a system that more readily meets Marine Corps requirements.  Modification
includes safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements.  M1A1 Mods will exercise options on existing contracts of
varying types to conduct research and analysis associated with the development of modifications and corrosion prevention to the M1A1 Tank and supporting platforms.

(U) Route Reconnaissance and Clearance (R2C):  Starting in FY10, procure a fleet of standardized Route Reconnaissance and Clearance systems based upon the
successful route clearance teams operating in Iraq; use Capabilities Production Documents for current systems and leverage contracts already in place.  Concurrently
support a research and development effort to integrate future vehicles with enhanced mobility and survivability, a suite of improved detection and marking capabilities,
and robots with greater detection, marking, and neutralization capabilities.
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(U) Engineering Mod Kits:  This is a roll-up line of various engineering efforts, modifications and other related items less than $5 Million each.  This program provides for
significant improvements to a various pieces of engineering equipment by enhancing their capabilities and improving readiness.

(U) Corrosion Prevention and Control (CPAC) Program  The Program will execute the RDT&E Program through direct allocation of funding to the Naval Surface
Warfare Center - Carderock Division Corrosion Research and Engineering Branch for comprehensive program aimed at identifying and certifying new corrosion control
products, materials, processes and procedures for legacy and new acquisition.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

M1A1 MODIFICATIONS C/CPFF TACOM:TACOM 1.411 0.892 Jan 2011 0.586 Jan 2012 -   0.586 0.000 2.889  

M1A1 MODIFICATIONS C/FFP ABERDEEN PRV:APG,
MD 1.170 0.561 Dec 2010 0.400 Dec 2011 -   0.400 0.000 2.131  

M1A1 MODIFICATIONS C/FFP FORT BELVOIR:FORT
BELVOIR, VA 0.200 -   0.158 Jan 2012 -   0.158 0.000 0.358  

M1A1 MODIFICATIONS SS/FFP
BENET
LABS:WATERVELIET,
NY

0.250 -   0.250 Jan 2012 -   0.250 0.000 0.500  

M1A1 MODIFICATIONS C/FFP
PICATINNY
ARSENAL:PICATINNY,
NJ

0.414 -   0.400 Jan 2012 -   0.400 0.000 0.814  

M1A1 SLES C/CPFF NCSC:MCB
QUANTICO, VA 0.473 1.967 Dec 2010 -   -   -   0.000 2.440  

JAB Development C/FFP MCSC:Quantico, VA 2.225 -   Dec 2010 -   -   -   0.000 2.225  
ABV CIED Dev and
Integration WR NSWC:Panama City,

FL 0.912 1.533 Nov 2010 -   -   -   0.000 2.445  

R2C Sys Articles & Integration WR NSWC:Panama City,
FL 4.660 -   1.439 Dec 2011 -   1.439 0.000 6.099  

Subtotal 11.715 4.953 3.233 -   3.233 0.000 19.901

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support-R2C C/FP EG&G:Stafford, VA -   0.987 Dec 2010 0.950 Nov 2011 -   0.950 0.000 1.937  
Subtotal -   0.987 0.950 -   0.950 0.000 1.937
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Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

R2 Test Support MIPR Aberdeen Proving
Ground:Aberdeen, MD -   1.914 Nov 2010 2.155 Nov 2011 -   2.155 0.000 4.069  

CPAC WR
Naval Surface Warfare
Center - Carderock:W.
Bethesda, MD

1.660 1.781 Nov 2010 1.869 Dec 2011 -   1.869 0.000 5.310  

CPAC WR NRL:Key West, FL 0.500 0.500 Nov 2010 0.508 Dec 2011 -   0.508 0.000 1.508  

Engineering Mod Kits MIPR Aberdeen Proving
Grounds:Aberdeen, MD -   -   0.495 Dec 2011 -   0.495 Continuing Continuing Continuing

Subtotal 2.160 4.195 5.027 -   5.027

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 13.875 10.135 9.210 -   9.210

Remarks
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FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 2316
Spiral 1 Integration and Developmental Test
R2C Increment I Production
R2C Increment II Integration
R2C Increment II Production
R2C Increment III Integration
R2C Increment III IOT&E
Increment III Production
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2316
Spiral 1 Integration and Developmental Test 1 2010 4 2010
R2C Increment I Production 1 2012 2 2012
R2C Increment II Integration 2 2012 4 2012
R2C Increment II Production 2 2013 4 2013
R2C Increment III Integration 2 2013 4 2013
R2C Increment III IOT&E 3 2015 4 2015
Increment III Production 2 2016 4 2016
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2509: Motor Transport Mod 3.190 4.644 33.028 -   33.028 62.421 46.775 0.990 1.007 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Marine Corps Tactical Transportation Program manages procurement and life cycle sustainment for more than 40,000 principle end items divided among four
fleets:  Light Fleet, Medium Fleet, Heavy Fleet, and Special Fleet.  A sustained effort is maintained in the Marine Corps for development and testing in support of
fleet Service Life Extension Program (SLEP) initiatives, vehicle quality deficiency resolutions, safety initiatives, environmental/state transportation mandated vehicle
changes, and system component refresh modifications efforts.  Given transportation asset operational availability declines at a steady rate over time, SLEP, Fleet
overhauls, and enhanced depot level modifications are essential in maintaining a viable transportation capability in the Marine Corps Operating Forces.

The HMMWV survivability improvement initiative (HSII) will be an improvement to the current armored HMMWV ECV which provides an inadequate amount of
underbelly protection against current and anticipated future threat levels.  Additionally, HSII intends to return lost payload and automotive performance prior to up-
armoring light tactical vehicles.  Funding will provide development activity by various vendors addressing survivability and automotive performance improvements.
Improved Recovery Vehicle (IRV) project includes improvements in all areas of the M88A2 Improved Recovery Vehicle. Continued funding is required to address
obsolescence and support pre-planned product improvements.  Additionally, funding will provide developmentby the original equipment manufacturer (OEM) to address
lessons learned and develop safety related engineering change proposals (ECPS) to correct hazards noted during the standard day to day operation of the M88A2
Improved Recovery Vehicle.

P-19 Replacement will replace the aging A/S32P-19A Crash Fire Rescue fleet in support of expeditionary airfield operations and the supporting establishment.  The
vehicle will be outfitted with advanced fire suppression equipment and provide rescue and aircraft fire fighting capabilities to permanent and expeditionary airfields
throughout the Marine Corps.  The P-19 Replacement may also be employed to fight structure fires in support of base camps and as firefighting support to other
elements of the MAGTF, such as ammunition supply points, Petroleum, Oil, and Lubricants (POL) distribution points, or hazardous material storage facilities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Improved Recovery Vehicle (IRV)
Articles:

FY 2010 Accomplishments:
Continued joint participation with US Army on evaluation of prospective modifications, and began development
of an On board air compressor, a Organizational/Operational Plan (O&O) KPP.
FY 2011 Plans:

0.497
0

0.451
0

0.120
0

-   0.120
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continue joint participation with US Army on evaluation of prospective modifications, and continue testing of the
onboard air compressor.
FY 2012 Base Plans:
Continue joint participation with US Army on evaluation of prospective modifications, and begin research and
development of On Board Air Compressor ancillary tools and equipment.
Title: High Mobility Multi-Wheeled Vehicle ECV (HMMWV-ECV)

Articles:
FY 2010 Accomplishments:
Accomplished Joint RPG net testing in ongoing efforts and we progress with DARPA.
FY 2011 Plans:
We plan to perform efforts that will support our need to Develop and Test advanced Armoring Materials for the
HMMWV.
FY 2012 Base Plans:
We will award a contract to support HSII Prototype Design/Development and prototype testing to include LFT&E,
RAM-D, Fire Suppression, Corrosion, and Performance.

0.309
0

0.324
0

30.000
0

-   30.000
0

Title: FRC:  Flatrack
Articles:

FY 2010 Accomplishments:
FRC Prototype Design/Development.  Prototypes are planned to be delivered during the 1st quarter of FY11.
FY 2011 Plans:
Prototype testing is planned to begin during 2nd quarter FY11.

1.284
0

3.261
0

-   -   -  

Title: P-19 Replacement
Articles:

Description: The Aircraft Rescue & Fire Fighting (ARFF) vehicle will be equipped with fire suppression
compounds and extinguishing agents, handheld extinguishers, and specialized rescue tools used by firefighters
extinguishing aircraft or structural fires, providing protection for rescue personnel, cooling explosive ordnance,
extricating wounded aircrew members, dispatching emergency response capabilities to crash and structural

-   -   2.286
0

-   2.286
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

alarms, supporting mutual aid agreements with local, state, and federal agencies, all ultimately leading to the
successful execution of the mission.

FY 2012 Base Plans:
We will issue a Request for Proposal and award a contract to support P-19 Prototype Design/Development.
Title: Motor Transport Modification (MTM): Test

Articles:
FY 2010 Accomplishments:
We are performing work that support the Testing, integration, and evaluation of Transportation Systems
modifications.
FY 2011 Plans:
We plan to Continue testing, integration, and evaluation of Transportation Systems modifications identified for
potential application on our Motor Transportation assets.
FY 2012 Base Plans:
Funds will be used to Continue the testing, integration, and evaluation of Transportation Systems modifications
identified for potential application on our Motor Transportation assets.

1.100
0

0.608
0

0.622
0

-   0.622
0

Accomplishments/Planned Programs Subtotals 3.190 4.644 33.028 -   33.028

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 523000: Motor T Mod 2.756 2.803 1.804 0.000 1.804 2.803 2.885 2.966 3.018 Continuing Continuing
• 504500: HMMWV 36.523 17.843 0.000 0.000 0.000 38.226 42.431 0.000 0.000 Continuing Continuing
• 509700: FOTT 34.538 41.286 21.848 24.826 46.674 39.517 125.440 109.146 104.978 Continuing Continuing
• 206100: IRV 59.191 17.313 4.164 0.000 4.164 4.325 4.092 3.848 3.913 Continuing Continuing

D. Acquisition Strategy
The Motor Transport Modification (MTM) program is a sustained program line for "level of effort" programs.  Funding will focus on streamlined acquisitions of
Commercial-Off-The-Shelf Non-Developmental Items (COTS/NDI) that can be identified, integrated, and tested in a short amount of time.  Successful modifications
and tests are intended for follow-on procurement and incorporation into existing system component upgrades, SLEPS, or rapid COTS/NDI fielding for the Fleet Marine
Forces (FMF).
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HSII will pursue a multi-faceted approach in which the first facet will be to modernize the current unarmored HMMWV A2s and ECVs.  The second approach will be
an increase in survivability of the current ECV through various armor developments/technologies.  The third level will consist of a fully recapitalized vehicle receiving
performance and survivability upgrades.  Expect a high degree of development and testing in FY12/13 with anticipated production consideration of all levels to begin by
second quarter FY14.

The Flatrack Refueling Capability (FRC) program original acquisition strategy consisted of a joint procurement contract with the US Army.  FY07 RDTE funds were
used to procured two protoypes developed by DSR Systems Inc. After development and initial testing the Army decided not to procure the DSR system. Our revised
acquisition strategy will only include US Marine Corps requirements.  Further anaylsis has resulted in the  new acquistion strategy focused on contract for Commerically
available Items via a Small Business Set Aside procurement.  These  funds will procure one prototype for Developmental Testing and Field Users Evaluation (FUE).
After successfully testing, the Marine Corps will procure the approved acquisition objective (AAO) quantity.

The Improved Recovery Vehicle (IRV) program also leverages Army developmental programs to create a system that more readily meets Marine Corps heavy recovery
vehicle requirements.  Improvements include safety, reliability,  and technology upgrades.

P-19 Replacement will replace the aging A/S32P-19A fleet in support of expeditionary airfield operations and the supporting establishment. The vehicle will be outfitted
with advanced fire suppression equipment and provide rescue and aircraft fire fighting capabilities to permanent and expeditionary airfields throughout the Marine
Corps. The P-19 Replacement may also be employed to fight structure fires in support of base camps and as firefighting support to other elements of the MAGTF, such
as ammunition supply points, Petroleum, Oil, and Lubricants (POL) distribution points, or hazardous material storage facilities.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

HMMWV Sys Dev &
Demonstration C/FFP TBD:TBD -   -   15.000 Feb 2012 -   15.000 0.000 15.000  

HMMWV Technology
Development C/FFP TBD:TBD -   -   8.000 Nov 2011 -   8.000 0.000 8.000  

IMPROVED RECOVERY VEH C/CPFF TACOM:WARREN, MI 0.515 0.451 Dec 2010 0.120 Dec 2011 -   0.120 0.000 1.086  
MT Armor Testing MIPR APG:MD 2.245 0.506 Nov 2010 0.622 Dec 2011 -   0.622 Continuing Continuing Continuing
HMMWV Test MIPR NATC:NV 1.588 0.324 Dec 2010 6.000 Jul 2012 -   6.000 Continuing Continuing Continuing
FRC Developmental Testing C/FFP Heil CO:Athens, TN -   3.261 Dec 2010 -   -   -   0.000 3.261  
P-19 Replacement MIPR TBD:TBD -   -   2.182 Dec 2011 -   2.182 Continuing Continuing Continuing

Subtotal 4.348 4.542 31.924 -   31.924

Remarks
Source selection for the P-19 Replacement development effort is scheduled for fourth quarter FY11.  Performing activity/location will be unknown until source selection is complete.

FY 11 HMMWV and MT and FY 12 MT Tests To Be Determine (TBD) efforts and cost are determined each year  in accordance with the current readiness reports.

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

HMMWV Program
Management and travel C/FFP MCSC:VA -   -   1.000 Dec 2011 -   1.000 0.000 1.000  

P-19 Program Management
and travel C/FFP MCSC:VA 0.202 0.102 Dec 2010 0.104 Dec 2011 -   0.104 0.000 0.408  

Subtotal 0.202 0.102 1.104 -   1.104 0.000 1.408

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 4.550 4.644 33.028 -   33.028

Remarks
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FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 2509
P-19 Replacement Engineering Manfacturing
& Dev
Milestone B
Contract Award
PDR
Official Design Review/DRR
System Verification Review
Production Readiness Review
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2509: Motor Transport Mod

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2509
P-19 Replacement Engineering Manfacturing & Dev 2 2012 4 2014
Milestone B 1 2012 1 2012
Contract Award 1 2012 1 2012
PDR 3 2012 3 2012
Official Design Review/DRR 4 2013 4 2013
System Verification Review 4 2014 4 2014
Production Readiness Review 4 2014 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2929: Testing Measuring Diag Equip & SE

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2929: Testing Measuring Diag
Equip & SE

1.375 1.528 1.479 -   1.479 1.488 1.522 1.555 1.584 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Marine Corps Family of Automatic Test Systems (ATS) formerly called Third Echelon Test Sets (TETS), provides automatic test program capability for use by
technicians both in garrison and the forward edge of the battlefield; specifically in the areas of interactive electronic technical manuals, condition/predictive based
maintenance, and embedded sensors and prognostics.

The Marine Corps Automatic Test Equipment (MCATE) program provides development of sustainment technology for automatic test equipment used in organizational/
intermediate maintenance facilities.

The Autonomic Logistics (AL) program provides weapon system sensor data collection and processing for information conversion to provide situational awareness.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Marine Corps Automated Test Equipment
Articles:

Description: Overall thrust of this program is to develop advanced technology concepts for automatic test
and integrate these subsystems and components into system prototypes for field experiments and/or tests in a
simulated environment.  The focus is on demonstrating the military utility of technologies and applying them to
our ATS acquisition programs.  A primary secondary thrust is to prevent obsolescence in our current automatic
test systems by identifying new technologies that can be implemented immediately.

FY 2010 Accomplishments:
Performed analysis and research on the requirements for a new full capability automatic test system as well as a
downsized, specified capability Electro-Optical (EO) tester.  Began initiatives planned for research of new testing
techniques, laser safety and system automatic test.
FY 2011 Plans:
Plan future research and devolopment on a test program set translator and develop an ubiquitous device to
control USMC automatic test.  Continue initiatives planned for research of new testing techniques.
FY 2012 Base Plans:

1.139
0

1.282
0

1.228
0

-   1.228
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2929: Testing Measuring Diag Equip & SE

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Plan future analysis and research on the requirements of solutions for improved digital I/O and common
interfaces.  Continue initiatives for research or new testing techniques.
Title: Autonomic Logistics

Articles:
FY 2010 Accomplishments:
Initiated an economic analysis to address a Marine Corps Analysis of Alternatives (AoA) to support pre-
milestone A activities for Autonomic Logistics Service Program (AL).
FY 2011 Plans:
Complete the economic analysis.  Review economic analysis recomendations and conduct gap analysis to
support the Autonomic Logistics Service Program (AL).
FY 2012 Base Plans:
Focus on various studies supporting pre-milestone A activities in support of Autonomic Logistics Services (AL) in
anticipation of a milestone A decision in FY14.

0.236
0

0.246
0

0.251
0

-   0.251
0

Accomplishments/Planned Programs Subtotals 1.375 1.528 1.479 -   1.479

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PMC/41811: Calibration 9.841 9.918 2.176 0.000 2.176 2.228 2.288 2.350 2.390 0.000 57.838
• PMC/41812: TETS 1.297 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 119.172
• PMC/41813: Autonomic Logistics 4.552 1.019 1.093 0.000 1.093 3.270 3.409 3.548 3.608 0.000 134.199

D. Acquisition Strategy
Automatic Test Systems (ATS) and Marine Corps Automatic Test Equipment (MCATE) program's work is being done through Marine Corps Systems Command
(MCSC) contracts and in-house at Marine Corps Logistics Base (MCLB), Albany, GA, and Naval Air Systems Command (NAVAIR), Lakehurst, NJ.

Autonomic Logistics (AL) is Competitive through Marine Corps Systems Command contracts and funding will focus on pre-milestone A activities in support of AL .  All
other work is being done in-house and at government engineering facilities.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
2929: Testing Measuring Diag Equip & SE

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Study & Hardware (MCATE) 2 C/FFP MCSC:Quantico, VA -   0.425 Dec 2010 -   -   -   0.000 0.425  
Study & Hardware (MCATE) 4 C/FFP MCSC:Quantico, VA -   -   0.505 Mar 2012 -   0.505 0.000 0.505  
Study & Hardware (MCATE) 5 C/FFP MCSC:Quantico, VA -   -   0.409 Jan 2012 -   0.409 0.000 0.409  

Subtotal -   0.425 0.914 -   0.914 0.000 1.339

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support (ALS) C/FFP MCSC:Quantico, VA 3.591 0.246 Feb 2011 0.251 Nov 2011 -   0.251 0.000 4.088  
Engineering Support (MCATE) WR MCLB:Albany, GA 2.033 0.857 Nov 2010 0.314 Nov 2011 -   0.314 0.000 3.204  

Subtotal 5.624 1.103 0.565 -   0.565 0.000 7.292

Remarks
ALS FY11 & FY12 funds will focus on pre-milestone A activities for the Autonomic Logistics Service (ALS) Program.

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 5.624 1.528 1.479 -   1.479 0.000 8.631

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 3.505 -   -   -   -   -   -   -   -   0.000 3.505
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add:  High Performance Capabilities for Military Vehicles Project
FY2010 Plans (C10C190) Currently coordinating to ascertain congressional intent and direction.

Congressional Add:  Marine Personnel Carrier Support System
FY2010 Plans
(C10C191) Currently coordinating to ascertain congressional intent and direction.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: High Performance Capabilities for Military Vehicles Project
FY 2010 Accomplishments: N/A

1.115 -  

Congressional Add: Marine Personnel Carrier Support System
FY 2010 Accomplishments: N/A

2.390 -  

Congressional Adds Subtotals 3.505 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9C90: MTVR Mod 3.717 1.672 1.355 -   1.355 1.500 2.411 3.279 2.892 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The MTVR Modication program line funds numerous and very important modifications and initiatives that are required to address operational priorities, engineering
change proposals, safety concerns, support equipment inefficiencies, tool malfunctions, product quality deficiencies, beneficial suggestions and other issues that affect
vehicle reliability, availability, maintainability and readiness.  A proactive and focused approach ensures proper vehicle sustainment and life-cycle management and it
allows the program office the flexibility to develop and implement improvements as need to respond to the evolving needs of the Marine Corps.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Medium Tactical Vehicle Replacement (MTVR):  Energy Efficiency
Articles:

FY 2012 Base Plans:
Funding will support PMO participation in the Office of Naval Research (ONR) Future Naval Capability (FNC)
initiative for hybridization/fuel demand reduction for the MTVR vehicles. Which supports the CMC priorities for
reducing costs, logistics footprint and improved environment.

-   -   0.500
0

-   0.500
0

Title: Medium Tactical Vehicle Replacement (MTVR):  ECP
Articles:

FY 2010 Accomplishments:
Funding supports Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle
vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan.
FY 2011 Plans:
Funding will support Transportability test and ECP development for the MTVR program.  Transportability testing
helps to evaluate the current maximum safe MTVR lifting weight, evaluate, engineer and price vehicle upgrades
to lift MTVRs at highway Gross Vehicle Weight Rating (GVWR).  Important data from this testing will prevent
issues which could negatively impact deployments and the ability of other services or agencies to transport the
MTVR.
FY 2012 Base Plans:

0.350
0

0.422
0

0.200
0

-   0.200
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.
Continual changes in threat environment requires on-going vehicle modifications to address new and changing
threats which must be developed and tested.
Title: Medium Tactical Vehicle Replacement (MTVR):  Safety

Articles:
FY 2010 Accomplishments:
Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle
vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan.
Testing has begun on UUNS Fire Suppression Systems for MTVR Vehicle Cab.
FY 2011 Plans:
Funding will support Transportability test and ECP development for the MTVR program.  Transportability testing
helps to evaluate the current maximum safe MTVR lifting weight, evaluate, engineer and price vehicle upgrades
to lift MTVRs at highway Gross Vehicle Weight Rating (GVWR).  Important data from this testing will prevent
issues which could negatively impact deployments and the ability of other services or agencies to transport the
MTVR.
FY 2012 Base Plans:
Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program in
response to UUNS requiring quick egress from a catastrophic event to protect th warfighter and MTVR from
fire outbreaks in the cab and troop carrier and to protect the engine from fire damage.  Continual changes in
threat environment requires on-going vehicle modifications to address new and changing threats which must be
developed and tested.

2.458
0

0.221
0

0.100
0

-   0.100
0

Title: Medium Tactical Vehicle Replacement (MTVR):  Upgrade
Articles:

FY 2010 Accomplishments:
Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle
vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan.
FY 2011 Plans:

0.324
0

0.428
0

0.255
0

-   0.255
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.
Continual changes in threat environment requires on-going vehicle modifications to address new and changing
threats which must be developed and tested.
FY 2012 Base Plans:
Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program to
enhance blast mitigation and the survivability of the warfighter being transported on the MTVR through initiatives
to include 5-point restraints, blast protection seats and floor mats, modified ladders and improved lifting points.
Continual changes in threat environment requires on-going vehicle modifications to address new and changing
threats which must be developed and tested.
Title: Medium Tactical Vehicle Replacement (MTVR):  Obsolesence

Articles:
FY 2010 Accomplishments:
Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle
vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan.
FY 2011 Plans:
Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.
Continual changes in threat environment requires on-going vehicle modifications to address new and changing
threats which must be developed and tested.
FY 2012 Base Plans:
Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program for
the integration of brackets and cables to accommodate add-on components (BFT, CVRJ, Intercoms, DVE, etc)
for non-OEF funded vehicles. Continual changes in threat environment requires on-going vehicle modifications
to address new and changing threats which must be developed and tested.

0.370
0

0.380
0

0.200
0

-   0.200
0

Title: Medium Tactical Vehicle Replacement (MTVR):  Quality
Articles:

FY 2010 Accomplishments:
Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle
vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan.
FY 2011 Plans:

0.215
0

0.221
0

0.100
0

-   0.100
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.
Continual changes in threat environment requires on-going vehicle modifications to address new and changing
threats which must be developed and tested.
FY 2012 Base Plans:
Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.
Continual changes in threat environment requires on-going vehicle modifications to address new and changing
threats which must be developed and tested.

Accomplishments/Planned Programs Subtotals 3.717 1.672 1.355 -   1.355

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PMC/BLI 5050: MTVR
Modifications

2.936 5.253 8.189 33.600 41.789 9.258 3.419 4.785 3.354 Continuing Continuing

• 0206315M/508800: MTVR 139.313 92.280 5.833 392.391 398.224 0.675 46.232 50.046 35.881 Continuing Continuing

D. Acquisition Strategy
The strategy for the MTVR Modification initiative is to be proactive in our approach.  This will aid in the prevention of parts obsolescence, potential safety concerns,
and support the needs of the Marine Corps.  A proactive and focused approach ensures proper vehicle sustainment and life-cyle management and it allows the
program office the flexibility to develop and implement improvements as required to respond to evolving needs.  The anticipated life of the MTVR was partially based
on the vehicle being at curb weight a large percentage of its life time.  Due to the addition of the MTVR Armor System, various other components and the current
high optempo, it is anticipated that the MTVR life expectancy will be lessened.  It is important to ensure MTVR sustainment in any and all circumstances and this
Modification line supports this effort.

E. Performance Metrics
N/A



UNCLASSIFIED

UNCLASSIFIED
Navy Page 36 of 37 R-1 Line Item #191

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECPs SS/T&M TBD:TBD 0.350 0.422 May 2011 0.200 May 2012 -   0.200 2.415 3.387  
Engines/Part Obsolescence SS/T&M TBD:TBD 0.370 0.380 May 2011 0.200 May 2012 -   0.200 2.803 3.753  
Product Quality Deficiencies SS/T&M TBD:TBD 0.215 0.221 May 2011 0.100 May 2012 -   0.100 1.352 1.888  
Safety Initiatives SS/T&M TBD:TBD 0.215 0.221 May 2011 0.100 May 2012 -   0.100 1.700 2.236  
Energy Efficiency Various TBD:TBD -   -   0.500 May 2012 -   0.500 0.000 0.500  

Subtotal 1.150 1.244 1.100 -   1.100 8.270 11.764

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Component Upgrade,
Prototype Testing MIPR NATC:NV 0.324 0.428 Jun 2011 0.255 Apr 2012 -   0.255 1.885 2.892  

Subtotal 0.324 0.428 0.255 -   0.255 1.885 2.892

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1.474 1.672 1.355 -   1.355 10.155 14.656

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206624M: Marine Corps Cmbt Services
Supt

PROJECT
9C90: MTVR Mod
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                         The Logistical Vehicle System Replacement (LVSR) program will replace the current Logistical Vehicle System (LVS) fleet.  This LVSR vehicle will increase mobility, maintainability, and reliability for the heavy fleet, while increasing off-road payload.  Three (3) LVSR variants will replace the current five (5) LVS variants. The Cargo LVSR variant will be fielded prior to the LVSR Tractor and LVSR Wrecker that are options on the LVSR Cargo variant production contract.  Initial Operation Test & Evaluation (IOT&E) for the LVSR Tractor and LVSR Wrecker variants is funded for 4th Quarter of FY10 through the 1st Quarter of FY11.  FY12-FY16 funds the testing of Engineering Change Proposals for all variants.
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                         The Logistics Vehicle System Replacement (LVSR) program consists of two separate phases.  During the System Development and Demonstration (SD&D) phase, two contracts were awarded to procure prototypes for developmental testing.  The SD&D phase winner was awarded a production contract to produce Low Rate Initial Production (LRIP) vehicles for operational testing. The LVSR Tractor and Wrecker variants have been designed and built, and are being tested under the LVSR Cargo production contract.
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                                 Product Development
                                 
                                     
                                         LVSR Variant Prototypes
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             16.793
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.793
                                        
                                    
                                     
                                         LVSR Source Selection
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             0.248
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.248
                                        
                                    
                                     
                                         FRC Prototypes
                                         Reqn
                                         DSR Systems, Inc.
                                         St. Louis, MO
                                         
                                             3.920
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.920
                                        
                                    
                                     
                                         FRC Prototypes
                                         Reqn
                                         TBD
                                         Not Specified
                                         
                                             0.637
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.637
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         LVSR Engineer & Tech Support
                                         WR
                                         NTSC
                                         Orlando, FL
                                         
                                             0.194
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.194
                                        
                                    
                                     
                                         LVSR Engineer Change Support
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             1.654
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.654
                                        
                                    
                                     
                                         LVSR Engineer Change Support
                                         Reqn
                                         Oshkosh Corp
                                         Oshkosh, WI
                                         
                                             0.000
                                             
                                                 0.787
                                                 2010-12
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             1.696
                                             2.583
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         LVSR Operational T&E
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             4.052
                                             
                                                 0.700
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.752
                                        
                                    
                                     
                                         LVSR Operational T&E
                                         Reqn
                                         Oshkosh Corp
                                         Oshkosh, WI
                                         
                                             0.330
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.330
                                        
                                    
                                     
                                         LVSR Development Design & Test
                                         Reqn
                                         Oshkosh Corp
                                         Oshkosh, WI
                                         
                                             0.175
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.175
                                        
                                    
                                     
                                         LVSR Variant Test
                                         MIPR
                                         TACOM
                                         Warren, MI
                                         
                                             0.110
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.110
                                        
                                    
                                     
                                         LVSR Corrosion Test
                                         WR
                                         NSWC
                                         Philadelphia, PA
                                         
                                             0.217
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.217
                                        
                                    
                                     
                                         LVSR Development Test
                                         MIPR
                                         Aberdeen Test Center
                                         Aberdeen, MD
                                         
                                             5.645
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.645
                                        
                                    
                                     
                                         LVSR Development Test
                                         Reqn
                                         Oshkosh Corp
                                         Oshkosh, WI
                                         
                                             1.622
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.622
                                        
                                    
                                     
                                         LVSR Development and Test
                                         WR
                                         NSWC
                                         Indian Head, MD
                                         
                                             0.024
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.024
                                        
                                    
                                     
                                         LVSR Live Fire
                                         Reqn
                                         SURVICE
                                         Not Specified
                                         
                                             0.410
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.410
                                        
                                    
                                     
                                         FRC Modeling and Simulation
                                         Reqn
                                         NSWC
                                         Carderock, MD
                                         
                                             0.355
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.355
                                        
                                    
                                     
                                         FRC Developmental T&E
                                         Reqn
                                         NATC
                                         Carson City, NV
                                         
                                             0.605
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.605
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         LVSR Contractor Support
                                         Reqn
                                         TBD
                                         Not Specified
                                         
                                             4.179
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.179
                                        
                                    
                                     
                                         LVSR Program Management Support
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.898
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.898
                                        
                                    
                                     
                                         FRC Contractor Support
                                         Reqn
                                         Sverdrup
                                         Dumfries, VA
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         FRC Program Management Support
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
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                                         LVSR Tractor and Wrecker Variant IOT&E
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                     Combat Service Support Eng Equip
                     
                         51.719
                         10.135
                         9.210
                         9.210
                         0.000
                         8.157
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                         4.538
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                         The M1A1 Survivability/Lethality Program effort includes critical product improvements such as the application of additional armor, integration of counter-sniper fire technology, and improvement to existing secondary armament systems.  These improvements directly address Marine Corps Lessons Learned, after action reports, and will ensure maximum survivability.

This project also includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding is required to address obsolescence and support pre-planned product improvements.  

Route Reconnaissance and Clearance (R2C).  A spiral development project enhances the capabilities of the R2C systems, a family of systems fielded in support of Operation Iraqi Freedom (OIF) via the Urgent Needs Statement (UNS) process.  This research and development effort will integrate future vehicles, robots, and associated equipment to provide standoff detection, marking, and neutralization of Explosive Hazards such as mines and Improvised Explosive Devices (IEDs).  Enhancements for R2C will provide capabilities not found in the current inventory to defeat explosive hazards and will protect Marines and equipment while conducting route and area clearance operations.  The integration of the next generation of armored security and support vehicles, Vehicle Mounted Mine Detectors (VMMDs), specialized robots, and a new suite of detection, marking, and neutralization systems will enable maneuver commanders to make timely and informed decisions in avoiding or neutralizing explosive hazards that impede their missions.  Multiple detection and marking capabilities will detect a broader spectrum of explosive hazards and achieve higher overall effectiveness rates, while standoff and remote-controlled detection, marking, and neutralization capabilities will enhance force protection and system survivability.  Operational speeds and rates will increase, which will better support the maneuver force operational tempo.

The Assault Breacher Vehicle (ABV) is a tracked combat engineer vehicle that provides deliberate and in-stride breaching capability of minefields and complex obstacles to the Ground Combat Element (GCE) of the Marine Air Ground Task Force (MAGTF).  The ABV combines crew protection and vehicle survivability with the speed and mobility to keep pace with the maneuver force.  The ABV is assigned to and employed by the Combat Engineer Battalion (CEB) as part of a synchronized operation to rapidly breach obstacles and create lanes for the MAGTF.  FY2010 / FY2011 funding will be used to develop a Counter Improvised Explosive Device (CIED) capability, integrate an Insensitive Munition (IM) compliant line charge and integrate mine roller capability for the system.  Standoff CIED capability from under armor will provide a significant increase in system flexibility and lethality while improving crew protection.  An IM compliant line charge will permit safe loading of the charge while on the transport vessel well deck, enabling the ABV to begin performing its mission immediately upon touching the beach.  Thus, the crew will not be forced to load the line charge on the shore, possibly under fire.  Integration of a mine roller will increase the ABVs "proofing" (verifies no mines in the lane) capability, thus increasing mine clearing performance.

The Engineer Modification Kit line funds modifications and initiatives which are required to address operational priorities, engineering change proposals, safety concerns, support equipment inefficiencies, product quality deficiencies and other issues that affect vehicle reliability, availability and readiness.  This proactive and focused approach ensures proper vehicle sustainment and life cycle management in response to evolving needs of the Marine Corps fleet.  Operational needs to provide personnel survivability on engineer equipment is essential to current and future operations.  Research and development funding develops and integrates new lighter, compact armor technology and supports ballistic testing for applications to existing and future acquisitions.    

Corrosion Prevention and Control (CPAC): The useful life of Marine Corps assets will be extended through a comprehensive CPAC RDT&E program aimed at identifying and certifying new corrosion control products, materials, processes and procedures for legacy and new acquisition.

The Mine Resistant Ambush Protected (MRAP) Family of Vehicles (FoV) provides Warfighters multi-mission platforms capable of mitigating Improvised Explosive Devices (IEDs), underbody mines, and small arms fire threats, which are currently the greatest casualty producers in Overseas Contingency Operations (OCO).  Four vehicle categories (CATs) are being tested, procured, fielded and sustained: Category I - Urban combat operations, ambulance.  Category II - Multi-mission ops-convoy lead, troop transport, ambulance, utility vehicle.  Category III - Mine/IED clearance ops, explosive ordnance disposal.  MRAP All Terrain Vehicle - Combat operations (ops) in rural, mountainous, urban terrain.
                         
                             
                                 Engineering Mod Kits
                                 
                                     
                                         0.495
                                         0
                                    
                                     
                                         0.495
                                         0
                                         
					Solve highest priority issues determined during the testing and integration of modifications for the Engineer Family of Systems. 
				
                                    
                                
                            
                             
                                 M1A1 Survivability/Lethality Program
                                 
                                     
                                         0.449
                                         0
                                         
						The M1A1 Survivability/Lethality Program effort includeD critical product improvements such as, but not limited to, the application of additional armor, integration of counter-sniper fire technology, and improvement to existing secondary armanment systems.  These improvements directly address Marine Corps Lessons Learned, after action reports, and will ensure maximum survivability. 
					
                                    
                                
                                 
                                     
                                         1.967
                                         0
                                         
						The M1A1 Survivability/Lethality Program effort includes critical product improvements such as, but not limited to, the application of additional armor, integration of counter-sniper fire technology, and improvement to existing secondary armanment systems.  These improvements directly address Marine Corps Lessons Learned, after action reports, and will ensure maximum survivability. 
					
                                    
                                
                            
                             
                                 M1A1 Modifications
                                 
                                     
                                         1.200
                                         0
                                         
						Developed and tested a new forward observer/forward air controller suite for the Abrams main battle tank.  Developed and tested a new commander''s detachable spotlight.  Developed a new armored junction box for the tank infantry phone kit.  Validated the safety of the DM-11 120mm round.  Developed ECPs for 15 tank modifications.  All of these items improve the battlefield capability of the Abrams main battle tank and ensure its relevancy and mitigate obsolescence. 
					
                                    
                                
                                 
                                     
                                         1.453
                                         0
                                         
						This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Continued funding addresses obsolescence and support of pre-planned product improvements.   Modifications include safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements. 
					
                                    
                                     
                                         1.794
                                         0
                                    
                                     
                                         1.794
                                         0
                                         
					This project includes improvements in all areas of the M1A1 main battle tank.   The M1A1 tank provides armor protected firepower to the USMC ground combat element.  Its advanced thermal sights provide superior target acquisition and target identification.  Coupled with its 120mm cannon and suite of ammunition, it is the primary armor defeating weapon on the battlefield, that also provides lethal supporting fires to supported maneuver units.  Funding addresss obsolescence and support pre-planned product improvements.  Modifications include safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements. 
				
                                    
                                
                            
                             
                                 Route Reconnaissance and Clearance (R2C):
                                 
                                     
                                         4.635
                                         0
                                         
						Integrated future Route Reconnaissance and Clearance (R2C) vehicles with enhanced mobility and survivability, a suite of improved detection and marking capabilities, and robots with greater detection, marking, and neutralization capabilities. 
					
                                    
                                
                                 
                                     
                                         1.439
                                         0
                                    
                                     
                                         1.439
                                         0
                                         
					Integrates Automated Route Reconnaissance kits, vehicle optical sensor systems, and interrogation arm on CAT I and CAT II MRAPs.  Provides Field User Evaluation for increment II which includes the shipment of CAT I, CAT II, and CAT III MRAPs, front end equipment, billeting, range costs, and data recorders. 
				
                                    
                                
                            
                             
                                 R2C: Program management and engineering support
                                 
                                     
                                         0.987
                                         0
                                         
						Program management and engineering support. 
					
                                    
                                     
                                         0.950
                                         0
                                    
                                     
                                         0.950
                                         0
                                         
					Program management and engineering support for the entire R2C program. 
				
                                    
                                
                            
                             
                                 R2C: Conduct Developmental Testing
                                 
                                     
                                         1.914
                                         0
                                         
						Increment I assets such as Light Weight Route Clearance blade and various sizes of the Mine roller systems are being  integration Tested. 
					
                                    
                                     
                                         2.155
                                         0
                                    
                                     
                                         2.155
                                         0
                                         
					Increment I and III assets and items are undergoing Developmental Testing, items include the Lightweight Integration Arm, Gyrocams and New Automated Route Recon Kits. 
				
                                    
                                
                            
                             
                                 Assault Breacher Vehicle (ABV)
                                 
                                     
                                         1.441
                                         0
                                         
						Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive Device (CIED) capability, integrate Insensitive Munitions (IM) compliant line charge, and integrate a vehicle width mine roller. 
					
                                    
                                
                                 
                                     
                                         1.533
                                         0
                                         
						Three(3) identified system improvements/upgrades: Improve Counter Improvised Explosive Device (CIED) capability, integrate Insensitive Munitions (IM) compliant line charge, and integrate a vehicle width mine roller. 
					
                                    
                                
                            
                             
                                 Corrosion Prevention and Control (CPAC)
                                 
                                     
                                         2.046
                                         0
                                         
						Naval Surface Warfare Centers (NSWC) and Naval Research Laboratories (NRL) developed the CPAC Corrosion Products and Materials Processes (CPMP )which establish performance requirements and analysis of corrosion products introduced into the CPAC Program.  These include the corrosion requirements for non-chrome hydraulic cylinders, development of metrics for a common Statement of Work for equipment life-cycle rework, development of metrics for corrosion service team vehicle service cycle times, and corrosion performance requirements for Chemical Agent Resistant Coating (CARC).  CPAC analized bio-based CPCs for corrosion control and bedliner material for enhanced corrosion resistance in high wear areas on tactical vehicles.  CPAC implemented zinc-rich coatings for enhanced corrosion performance, and dry film lubricants tasking.  Naval Surface Warfare Center- Carderock Division (NSWCCD) and NRL have proven expertise in corrosion control with proven successes.  These labs are testing various corrosion prevention capabilities for implementation in Technical Manual TM-4795-12. 
					
                                    
                                
                                 
                                     
                                         2.281
                                         0
                                         
						Based on the success of testing, the CPAC continues to use Goverment labs for the Corrosion Products and Materials Processes (CPMP), expansion of CARC specification requirements to include the usage of high-build coatings, implementation of the use of aerosol CARC touch-up coatings, corrosion requirements for conformal coatings to reduce corrosion on electronics systems, and any other emerging research issues. 
					
                                    
                                     
                                         2.377
                                         0
                                    
                                     
                                         2.377
                                         0
                                         
					Based on the success of testing, the focus of the program's efforts will continue to utilize , NSWC and NRL to accomplish all developments. 
				
                                    
                                
                            
                             
                                 MRAP FoV Engineering Upgrade Solutions
                                 The Mine Resistant Ambush Protected (MRAP) Family of Vehicles (FoV) provide Warfighters multimission platforms capable of mitigating Improvised Explosive Devices (IEDs), underbody  mines, and small arms fire threats, which are currently the greatest casualty producers in Overseas Contingency Operations (OCO).  Four vehicle categories (CATs) are being procured, fielded and sustained: Category I - Urban combat operations, ambulance.  Catergory II- Multi-mission ops-convoy lead, troop transport, ambulance, utility vehicle.  Category III- Mine/IED clearance ops, explosive ordnance disposal.  Category IV - MRAP All Terrain Vehicle - Combat operations (ops) in rural, mountainous, urban terrain.  
                                 
                                     
                                         22.958
                                         0
                                         
						Couducted ballistic testing of Engineering Upgrade Solutions to fielded vehicles.  Provided survivablilty upgrades to the warfighter, focusing on: seat upgrades and seat improvements for the MRAP FoV, underbody blast mitigation, modeling and simulation, data collection boxes, and Rocket Propelled Grenade (RPG) Defeat.
Suspension mobility solutions included Independent Suspension and soft soil solutions. 
					
                                    
                                
                            
                             
                                 MRAP MATV Ballistic Test and Evaluation
                                 The Mine Resistant Ambush Protected (MRAP) Family of Vehicles (FoV) provides Warfighters multimission platforms capable of mitigating Improvised Explosive Devices (IEDs), underbody  mines, and small arms fire threats, which are currently the greatest casualty producers in Overseas Contingency Operations (OCO).  Four vehicle categories (CATs) are being procured, fielded and sustained: Category I - Urban combat operations, ambulance.  Catergory II- Multi-mission ops-convoy lead, troop transport, ambulance, utility vehicle.  Category III- Mine/IED clearance ops, explosive ordnance disposal.  Category IV - MRAP All Terrain Vehicle - Combat operations (ops) in rural, mountainous, urban terrain.
                                 
                                     
                                         8.000
                                         0
                                         
						The MATV Test and Evaluation funds ballistic tests for the MATV variant, which supported the research and development effort of survivability, underbelly improvement kit testing, mobility analysis and Battle Damage Accessment Report (BDAR)support. 
					
                                    
                                
                            
                             
                                 MRAP 1 Ballistic Test and Evaluation
                                 The MRAP Family of Vehicles (FoV) provides Warfighters multimission platforms capable of mitigating Improvised Explosive Devices (IEDs), underbody  mines, and small arms fire threats, which are currently the greatest casualty producers in Overseas Contingency Operations (OCO).  Four vehicle categories (CATs) are being procured, fielded and sustained: Category I - Urban combat operations, ambulance.  Catergory II- Multi-mission ops-convoy lead, troop transport, ambulance, utility vehicle.  Category III- Mine/IED clearance ops, explosive ordnance disposal.  Category IV - MRAP All Terrain Vehicle - Combat operations (ops) in rural, mountainous, urban terrain.
                                 
                                     
                                         10.990
                                         0
                                         
						Funds supported ballistic testing on the MRAP FoV, modeling and simulation analysis, mobility analysis and ballistic Field Service Representative support. 
					
                                    
                                
                            
                        
                         
                             
                                 PMC/6520-1
                                 EOD Systems- R2C
                                 
                                     74.804
                                     49.569
                                     78.693
                                     43.136
                                     35.557
                                     44.203
                                     48.856
                                     55.866
                                     66.946
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/6520-2
                                 EOD Systems- ABV
                                 
                                     53.691
                                     21.195
                                     8.100
                                     0.000
                                     8.100
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/667000
                                 CPAC
                                 
                                     8.495
                                     0.485
                                     0.485
                                     0.485
                                     0.000
                                     0.484
                                     0.579
                                     0.577
                                     0.587
                                     Continuing
                                     Continuing
                                
                            
                        
                         (U) The M1A1 Survivability/Lethality: Program will utilize Army initiatives and programs (such as Belly Armor and Universal Headrest) as much as possible.  However, it will also require modifications to some Army efforts (such as the Mine Resistant Seat and Rear View Sensor System).  Lastly, it involves unilateral USMC efforts to research, develop, and evaluate programs to improve the survivability and lethality of the USMC tank.  These efforts include the Improved Loader's Weapon Station, Laser Rangefinder/Designator, Laser Warning System, Tank Commander's Forward Unity Periscope upgrade, and Counter Sniper Protection Systems.  When possible, these programs will use existing Army contracts and internal contracting activities when required.

(U) The M1A1 Modification: Program leverages Army developmental programs to create a system that more readily meets Marine Corps requirements.  Modification includes safety, reliability, corrosion control, and technology up-grades to meet Marine Corps requirements.  M1A1 Mods will exercise options on existing contracts of varying types to conduct research and analysis associated with the development of modifications and corrosion prevention to the M1A1 Tank and supporting platforms.  	

(U) Route Reconnaissance and Clearance (R2C):  Starting in FY10, procure a fleet of standardized Route Reconnaissance and Clearance systems based upon the successful route clearance teams operating in Iraq; use Capabilities Production Documents for current systems and leverage contracts already in place.  Concurrently support a research and development effort to integrate future vehicles with enhanced mobility and survivability, a suite of improved detection and marking capabilities, and robots with greater detection, marking, and neutralization capabilities.

(U) Engineering Mod Kits:  This is a roll-up line of various engineering efforts, modifications and other related items less than $5 Million each.  This program provides for significant improvements to a various pieces of engineering equipment by enhancing their capabilities and improving readiness.  

(U) Corrosion Prevention and Control (CPAC) Program  The Program will execute the RDT&E Program through direct allocation of funding to the Naval Surface Warfare Center - Carderock Division Corrosion Research and Engineering Branch for comprehensive program aimed at identifying and certifying new corrosion control products, materials, processes and procedures for legacy and new acquisition.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         CPFF
                                         TACOM
                                         TACOM
                                         
                                             1.411
                                             
                                                 0.892
                                                 2011-01
                                            
                                             
                                                 0.586
                                            
                                             
                                                 0.586
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.889
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         ABERDEEN PRV
                                         APG, MD
                                         
                                             1.170
                                             
                                                 0.561
                                                 2010-12
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.131
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         FORT BELVOIR
                                         FORT BELVOIR, VA
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.158
                                            
                                             
                                                 0.158
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.358
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         SS
                                         FFP
                                         BENET LABS
                                         WATERVELIET, NY
                                         
                                             0.250
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         M1A1 MODIFICATIONS
                                         C
                                         FFP
                                         PICATINNY ARSENAL
                                         PICATINNY, NJ
                                         
                                             0.414
                                             
                                                 0.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.814
                                        
                                    
                                     
                                         M1A1 SLES
                                         C
                                         CPFF
                                         NCSC
                                         MCB QUANTICO, VA
                                         
                                             0.473
                                             
                                                 1.967
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.440
                                        
                                    
                                     
                                         JAB Development
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             2.225
                                             
                                                 0.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.225
                                        
                                    
                                     
                                         ABV CIED Dev and Integration
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             0.912
                                             
                                                 1.533
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.445
                                        
                                    
                                     
                                         R2C Sys Articles & Integration
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             4.660
                                             
                                                 0.000
                                            
                                             
                                                 1.439
                                            
                                             
                                                 1.439
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.099
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Support-R2C
                                         C
                                         FP
                                         EG&G
                                         Stafford, VA
                                         
                                             0.000
                                             
                                                 0.987
                                                 2010-12
                                            
                                             
                                                 0.950
                                            
                                             
                                                 0.950
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.937
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         R2 Test Support
                                         MIPR
                                         Aberdeen Proving Ground
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 1.914
                                                 2010-11
                                            
                                             
                                                 2.155
                                            
                                             
                                                 2.155
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.069
                                        
                                    
                                     
                                         CPAC
                                         WR
                                         Naval Surface Warfare Center - Carderock
                                         W. Bethesda, MD
                                         
                                             1.660
                                             
                                                 1.781
                                                 2010-11
                                            
                                             
                                                 1.869
                                            
                                             
                                                 1.869
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.310
                                        
                                    
                                     
                                         CPAC
                                         WR
                                         NRL
                                         Key West, FL
                                         
                                             0.500
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.508
                                            
                                             
                                                 0.508
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.508
                                        
                                    
                                     
                                         Engineering Mod Kits
                                         MIPR
                                         Aberdeen Proving Grounds
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.495
                                            
                                             
                                                 0.495
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 2316
                                 
                                     
                                         Spiral 1 Integration and Developmental Test
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         R2C Increment I Production
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         R2C Increment II Integration
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         R2C Increment II Production
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         R2C Increment III Integration
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         R2C Increment III IOT&E
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Increment III Production
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2509
                     Motor Transport Mod
                     
                         3.190
                         4.644
                         33.028
                         33.028
                         0.000
                         62.421
                         46.775
                         0.990
                         1.007
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Marine Corps Tactical Transportation Program manages procurement and life cycle sustainment for more than 40,000 principle end items divided among four fleets:  Light Fleet, Medium Fleet, Heavy Fleet, and Special Fleet.  A sustained effort is maintained in the Marine Corps for development and testing in support of fleet Service Life Extension Program (SLEP) initiatives, vehicle quality deficiency resolutions, safety initiatives, environmental/state transportation mandated vehicle changes, and system component refresh modifications efforts.  Given transportation asset operational availability declines at a steady rate over time, SLEP, Fleet overhauls, and enhanced depot level modifications are essential in maintaining a viable transportation capability in the Marine Corps Operating Forces. 	

The HMMWV survivability improvement initiative (HSII) will be an improvement to the current armored HMMWV ECV which provides an inadequate amount of underbelly protection against current and anticipated future threat levels.  Additionally, HSII intends to return lost payload and automotive performance prior to up-armoring light tactical vehicles.  Funding will provide development activity by various vendors addressing survivability and automotive performance improvements.	 												
Improved Recovery Vehicle (IRV) project includes improvements in all areas of the M88A2 Improved Recovery Vehicle. Continued funding is required to address obsolescence and support pre-planned product improvements.  Additionally, funding will provide developmentby the original equipment manufacturer (OEM) to address lessons learned and develop safety related engineering change proposals (ECPS) to correct hazards noted during the standard day to day operation of the M88A2 Improved Recovery Vehicle.

P-19 Replacement will replace the aging A/S32P-19A Crash Fire Rescue fleet in support of expeditionary airfield operations and the supporting establishment.  The vehicle will be outfitted with advanced fire suppression equipment and provide rescue and aircraft fire fighting capabilities to permanent and expeditionary airfields throughout the Marine Corps.  The P-19 Replacement may also be employed to fight structure fires in support of base camps and as firefighting support to other elements of the MAGTF, such as ammunition supply points, Petroleum, Oil, and Lubricants (POL) distribution points, or hazardous material storage facilities.
                         
                             
                                 Improved Recovery Vehicle (IRV)
                                 
                                     
                                         0.497
                                         0
                                         
						Continued joint participation with US Army on evaluation of prospective modifications, and began development of an On board air compressor, a Organizational/Operational Plan (O&O) KPP. 
					
                                    
                                
                                 
                                     
                                         0.451
                                         0
                                         
						Continue joint participation with US Army on evaluation of prospective modifications, and continue testing of the onboard air compressor. 
					
                                    
                                     
                                         0.120
                                         0
                                    
                                     
                                         0.120
                                         0
                                         
					Continue joint participation with US Army on evaluation of prospective modifications, and begin research and development of On Board Air Compressor ancillary tools and equipment. 
				
                                    
                                
                            
                             
                                 High Mobility Multi-Wheeled Vehicle ECV (HMMWV-ECV)
                                 
                                     
                                         0.309
                                         0
                                         
						Accomplished Joint RPG net testing in ongoing efforts and we progress with DARPA. 
					
                                    
                                
                                 
                                     
                                         0.324
                                         0
                                         
						We plan to perform efforts that will support our need to Develop and Test advanced Armoring Materials for the HMMWV. 
					
                                    
                                     
                                         30.000
                                         0
                                    
                                     
                                         30.000
                                         0
                                         
					We will award a contract to support HSII Prototype Design/Development and prototype testing to include LFT&E, RAM-D, Fire Suppression, Corrosion, and Performance. 
				
                                    
                                
                            
                             
                                 FRC:  Flatrack
                                 
                                     
                                         1.284
                                         0
                                         
						FRC Prototype Design/Development.  Prototypes are planned to be delivered during the 1st quarter of FY11. 
					
                                    
                                
                                 
                                     
                                         3.261
                                         0
                                         
						Prototype testing is planned to begin during 2nd quarter FY11. 
					
                                    
                                
                            
                             
                                 P-19 Replacement
                                 The Aircraft Rescue & Fire Fighting (ARFF) vehicle will be equipped with fire suppression compounds and extinguishing agents, handheld extinguishers, and specialized rescue tools used by firefighters extinguishing aircraft or structural fires, providing protection for rescue personnel, cooling explosive ordnance, extricating wounded aircrew members, dispatching emergency response capabilities to crash and structural alarms, supporting mutual aid agreements with local, state, and federal agencies, all ultimately leading to the successful execution of the mission.
                                 
                                     
                                         2.286
                                         0
                                    
                                     
                                         2.286
                                         0
                                         
					We will issue a Request for Proposal and award a contract to support P-19 Prototype Design/Development. 
				
                                    
                                
                            
                             
                                 Motor Transport Modification (MTM): Test
                                 
                                     
                                         1.100
                                         0
                                         
						We are performing work that support the Testing, integration, and evaluation of Transportation Systems modifications. 
					
                                    
                                
                                 
                                     
                                         0.608
                                         0
                                         
						We plan to Continue testing, integration, and evaluation of Transportation Systems modifications identified for potential application on our Motor Transportation assets. 
					
                                    
                                     
                                         0.622
                                         0
                                    
                                     
                                         0.622
                                         0
                                         
					Funds will be used to Continue the testing, integration, and evaluation of Transportation Systems modifications identified for potential application on our Motor Transportation assets. 
				
                                    
                                
                            
                        
                         
                             
                                 523000
                                 Motor T Mod
                                 
                                     2.756
                                     2.803
                                     1.804
                                     1.804
                                     0.000
                                     2.803
                                     2.885
                                     2.966
                                     3.018
                                     Continuing
                                     Continuing
                                
                            
                             
                                 504500
                                 HMMWV
                                 
                                     36.523
                                     17.843
                                     0.000
                                     0.000
                                     0.000
                                     38.226
                                     42.431
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 509700
                                 FOTT
                                 
                                     34.538
                                     41.286
                                     46.674
                                     21.848
                                     24.826
                                     39.517
                                     125.440
                                     109.146
                                     104.978
                                     Continuing
                                     Continuing
                                
                            
                             
                                 206100
                                 IRV
                                 
                                     59.191
                                     17.313
                                     4.164
                                     4.164
                                     0.000
                                     4.325
                                     4.092
                                     3.848
                                     3.913
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Motor Transport Modification (MTM) program is a sustained program line for "level of effort" programs.  Funding will focus on streamlined acquisitions of Commercial-Off-The-Shelf Non-Developmental Items (COTS/NDI) that can be identified, integrated, and tested in a short amount of time.  Successful modifications and tests are intended for follow-on procurement and incorporation into existing system component upgrades, SLEPS, or rapid COTS/NDI fielding for the Fleet Marine Forces (FMF).

HSII will pursue a multi-faceted approach in which the first facet will be to modernize the current unarmored HMMWV A2s and ECVs.  The second approach will be an increase in survivability of the current ECV through various armor developments/technologies.  The third level will consist of a fully recapitalized vehicle receiving performance and survivability upgrades.  Expect a high degree of development and testing in FY12/13 with anticipated production consideration of all levels to begin by second quarter FY14.
   
The Flatrack Refueling Capability (FRC) program original acquisition strategy consisted of a joint procurement contract with the US Army.  FY07 RDTE funds were used to procured two protoypes developed by DSR Systems Inc. After development and initial testing the Army decided not to procure the DSR system. Our revised acquisition strategy will only include US Marine Corps requirements.  Further anaylsis has resulted in the  new acquistion strategy focused on contract for Commerically available Items via a Small Business Set Aside procurement.  These  funds will procure one prototype for Developmental Testing and Field Users Evaluation (FUE).  After successfully testing, the Marine Corps will procure the approved acquisition objective (AAO) quantity.

The Improved Recovery Vehicle (IRV) program also leverages Army developmental programs to create a system that more readily meets Marine Corps heavy recovery vehicle requirements.  Improvements include safety, reliability,  and technology upgrades.

P-19 Replacement will replace the aging A/S32P-19A fleet in support of expeditionary airfield operations and the supporting establishment. The vehicle will be outfitted with advanced fire suppression equipment and provide rescue and aircraft fire fighting capabilities to permanent and expeditionary airfields throughout the Marine Corps. The P-19 Replacement may also be employed to fight structure fires in support of base camps and as firefighting support to other elements of the MAGTF, such as ammunition supply points, Petroleum, Oil, and Lubricants (POL) distribution points, or hazardous material storage facilities.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 Source selection for the P-19 Replacement development effort is scheduled for fourth quarter FY11.  Performing activity/location will be unknown until source selection is complete.

FY 11 HMMWV and MT and FY 12 MT Tests To Be Determine (TBD) efforts and cost are determined each year  in accordance with the current readiness reports.
                                 
                                     
                                         HMMWV Sys Dev & Demonstration
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 15.000
                                            
                                             
                                                 15.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.000
                                        
                                    
                                     
                                         HMMWV Technology Development
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.000
                                            
                                             
                                                 8.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.000
                                        
                                    
                                     
                                         IMPROVED RECOVERY VEH
                                         C
                                         CPFF
                                         TACOM
                                         WARREN, MI
                                         
                                             0.515
                                             
                                                 0.451
                                                 2010-12
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.086
                                        
                                    
                                     
                                         MT Armor Testing
                                         MIPR
                                         APG
                                         MD
                                         
                                             2.245
                                             
                                                 0.506
                                                 2010-11
                                            
                                             
                                                 0.622
                                            
                                             
                                                 0.622
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         HMMWV Test
                                         MIPR
                                         NATC
                                         NV
                                         
                                             1.588
                                             
                                                 0.324
                                                 2010-12
                                            
                                             
                                                 6.000
                                            
                                             
                                                 6.000
                                                 2012-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         FRC Developmental Testing
                                         C
                                         FFP
                                         Heil CO
                                         Athens, TN
                                         
                                             0.000
                                             
                                                 3.261
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.261
                                        
                                    
                                     
                                         P-19 Replacement
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.182
                                            
                                             
                                                 2.182
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         HMMWV Program Management and travel
                                         C
                                         FFP
                                         MCSC
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                        
                                    
                                     
                                         P-19 Program Management and travel
                                         C
                                         FFP
                                         MCSC
                                         VA
                                         
                                             0.202
                                             
                                                 0.102
                                                 2010-12
                                            
                                             
                                                 0.104
                                            
                                             
                                                 0.104
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.408
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 2509
                                 
                                     
                                         P-19 Replacement Engineering Manfacturing & Dev
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Milestone B
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract Award
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         PDR
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Official Design Review/DRR
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         System Verification Review
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Readiness Review
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2929
                     Testing Measuring Diag Equip & SE
                     
                         1.375
                         1.528
                         1.479
                         1.479
                         0.000
                         1.488
                         1.522
                         1.555
                         1.584
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Marine Corps Family of Automatic Test Systems (ATS) formerly called Third Echelon Test Sets (TETS), provides automatic test program capability for use by technicians both in garrison and the forward edge of the battlefield; specifically in the areas of interactive electronic technical manuals, condition/predictive based maintenance, and embedded sensors and prognostics.

The Marine Corps Automatic Test Equipment (MCATE) program provides development of sustainment technology for automatic test equipment used in organizational/intermediate maintenance facilities.

The Autonomic Logistics (AL) program provides weapon system sensor data collection and processing for information conversion to provide situational awareness.
                         
                             
                                 Marine Corps Automated Test Equipment
                                 Overall thrust of this program is to develop advanced technology concepts for automatic test and integrate these subsystems and components into system prototypes for field experiments and/or tests in a simulated environment.  The focus is on demonstrating the military utility of technologies and applying them to our ATS acquisition programs.  A primary secondary thrust is to prevent obsolescence in our current automatic test systems by identifying new technologies that can be implemented immediately.
                                 
                                     
                                         1.139
                                         0
                                         
						Performed analysis and research on the requirements for a new full capability automatic test system as well as a downsized, specified capability Electro-Optical (EO) tester.  Began initiatives planned for research of new testing techniques, laser safety and system automatic test. 
					
                                    
                                
                                 
                                     
                                         1.282
                                         0
                                         
						Plan future research and devolopment on a test program set translator and develop an ubiquitous device to control USMC automatic test.  Continue initiatives planned for research of new testing techniques. 
					
                                    
                                     
                                         1.228
                                         0
                                    
                                     
                                         1.228
                                         0
                                         
					Plan future analysis and research on the requirements of solutions for improved digital I/O and common interfaces.  Continue initiatives for research or new testing techniques. 
				
                                    
                                
                            
                             
                                 Autonomic Logistics
                                 
                                     
                                         0.236
                                         0
                                         
						Initiated an economic analysis to address a Marine Corps Analysis of Alternatives (AoA) to support pre-milestone A activities for Autonomic Logistics Service Program (AL). 
					
                                    
                                
                                 
                                     
                                         0.246
                                         0
                                         
						Complete the economic analysis.  Review economic analysis recomendations and conduct gap analysis to support the Autonomic Logistics Service Program (AL). 
					
                                    
                                     
                                         0.251
                                         0
                                    
                                     
                                         0.251
                                         0
                                         
					Focus on various studies supporting pre-milestone A activities in support of Autonomic Logistics Services (AL) in anticipation of a milestone A decision in FY14. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/41811
                                 Calibration
                                 
                                     9.841
                                     9.918
                                     2.176
                                     2.176
                                     0.000
                                     2.228
                                     2.288
                                     2.350
                                     2.390
                                     0.000
                                     57.838
                                
                            
                             
                                 PMC/41812
                                 TETS
                                 
                                     1.297
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     119.172
                                
                            
                             
                                 PMC/41813
                                 Autonomic Logistics
                                 
                                     4.552
                                     1.019
                                     1.093
                                     1.093
                                     0.000
                                     3.270
                                     3.409
                                     3.548
                                     3.608
                                     0.000
                                     134.199
                                
                            
                        
                         Automatic Test Systems (ATS) and Marine Corps Automatic Test Equipment (MCATE) program's work is being done through Marine Corps Systems Command (MCSC) contracts and in-house at Marine Corps Logistics Base (MCLB), Albany, GA, and Naval Air Systems Command (NAVAIR), Lakehurst, NJ.

Autonomic Logistics (AL) is Competitive through Marine Corps Systems Command contracts and funding will focus on pre-milestone A activities in support of AL .  All other work is being done in-house and at government engineering facilities.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Study & Hardware (MCATE) 2
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.425
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.425
                                        
                                    
                                     
                                         Study & Hardware (MCATE) 4
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.505
                                            
                                             
                                                 0.505
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.505
                                        
                                    
                                     
                                         Study & Hardware (MCATE) 5
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.409
                                            
                                             
                                                 0.409
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.409
                                        
                                    
                                
                            
                             
                                 Support
                                 ALS FY11 & FY12 funds will focus on pre-milestone A activities for the Autonomic Logistics Service (ALS) Program.
                                 
                                     
                                         Program Support  (ALS)
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             3.591
                                             
                                                 0.246
                                                 2011-02
                                            
                                             
                                                 0.251
                                            
                                             
                                                 0.251
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.088
                                        
                                    
                                     
                                         Engineering Support (MCATE)
                                         WR
                                         MCLB
                                         Albany, GA
                                         
                                             2.033
                                             
                                                 0.857
                                                 2010-11
                                            
                                             
                                                 0.314
                                            
                                             
                                                 0.314
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.204
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         3.505
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         3.505
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add:  High Performance Capabilities for Military Vehicles Project
FY2010 Plans (C10C190) Currently coordinating to ascertain congressional intent and direction.  

Congressional Add:  Marine Personnel Carrier Support System
FY2010 Plans
(C10C191) Currently coordinating to ascertain congressional intent and direction.
                         
                             
                                 High Performance Capabilities for Military Vehicles Project
                                 
                                     1.115
                                     
						
							N/A
						
					
                                
                            
                             
                                 Marine Personnel Carrier Support System
                                 
                                     2.390
                                     
						
							N/A
						
					
                                
                            
                        
                         N/A
                         N/A
                    
                
                 
                     9C90
                     MTVR Mod
                     
                         3.717
                         1.672
                         1.355
                         1.355
                         0.000
                         1.500
                         2.411
                         3.279
                         2.892
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The MTVR Modication program line funds numerous and very important modifications and initiatives that are required to address operational priorities, engineering change proposals, safety concerns, support equipment inefficiencies, tool malfunctions, product quality deficiencies, beneficial suggestions and other issues that affect vehicle reliability, availability, maintainability and readiness.  A proactive and focused approach ensures proper vehicle sustainment and life-cycle management and it allows the program office the flexibility to develop and implement improvements as need to respond to the evolving needs of the Marine Corps.
                         
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  Energy Efficiency
                                 
                                     
                                         0.500
                                         0
                                    
                                     
                                         0.500
                                         0
                                         
					Funding will support PMO participation in the Office of Naval Research (ONR) Future Naval Capability (FNC) initiative for hybridization/fuel demand reduction for the MTVR vehicles. Which supports the CMC priorities for reducing costs, logistics footprint and improved environment. 
				
                                    
                                
                            
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  ECP
                                 
                                     
                                         0.350
                                         0
                                         
						Funding supports Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan. 
					
                                    
                                
                                 
                                     
                                         0.422
                                         0
                                         
						Funding will support Transportability test and ECP development for the MTVR program.  Transportability testing helps to evaluate the current maximum safe MTVR lifting weight, evaluate, engineer and price vehicle upgrades to lift MTVRs at highway Gross Vehicle Weight Rating (GVWR).  Important data from this testing will prevent issues which could negatively impact deployments and the ability of other services or agencies to transport the MTVR. 
					
                                    
                                     
                                         0.200
                                         0
                                    
                                     
                                         0.200
                                         0
                                         
					Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.  Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
				
                                    
                                
                            
                             
                                 Medium Tactical Vehicle Replacement (MTVR):  Safety
                                 
                                     
                                         2.458
                                         0
                                         
						Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan.  Testing has begun on UUNS Fire Suppression Systems for MTVR Vehicle Cab. 
					
                                    
                                
                                 
                                     
                                         0.221
                                         0
                                         
						Funding will support Transportability test and ECP development for the MTVR program.  Transportability testing helps to evaluate the current maximum safe MTVR lifting weight, evaluate, engineer and price vehicle upgrades to lift MTVRs at highway Gross Vehicle Weight Rating (GVWR).  Important data from this testing will prevent issues which could negatively impact deployments and the ability of other services or agencies to transport the MTVR. 
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                                         0.100
                                         0
                                         
					Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program in response to UUNS requiring quick egress from a catastrophic event to protect th warfighter and MTVR from fire outbreaks in the cab and troop carrier and to protect the engine from fire damage.  Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
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                                         0.324
                                         0
                                         
						Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan. 
					
                                    
                                
                                 
                                     
                                         0.428
                                         0
                                         
						Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.  Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
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                                         0.255
                                         0
                                         
					Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program to enhance blast mitigation and the survivability of the warfighter being transported on the MTVR through initiatives to include 5-point restraints, blast protection seats and floor mats, modified ladders and improved lifting points.  Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
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                                         0.370
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						Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan. 
					
                                    
                                
                                 
                                     
                                         0.380
                                         0
                                         
						Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program.  Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
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                                         0.200
                                         0
                                         
					Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program for the integration of brackets and cables to accommodate add-on components (BFT, CVRJ, Intercoms, DVE, etc) for non-OEF funded vehicles. Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
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                                         0.215
                                         0
                                         
						Funding supported Live Fire Testing and Evaluations for the MTVR vehicle and Troop Carrier to assess vehicle vulnerabilities and crew protection as per the approved LFT&E strategy and the live fire event design plan. 
					
                                    
                                
                                 
                                     
                                         0.221
                                         0
                                         
						Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program. Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
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					Funding will support Engineering Change Proposal (ECP) development and testing for the MTVR program. Continual changes in threat environment requires on-going vehicle modifications to address new and changing threats which must be developed and tested. 
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                         The strategy for the MTVR Modification initiative is to be proactive in our approach.  This will aid in the prevention of parts obsolescence, potential safety concerns, and support the needs of the Marine Corps.  A proactive and focused approach ensures proper vehicle sustainment and life-cyle management and it allows the program office the flexibility to develop and implement improvements as required to respond to evolving needs.  The anticipated life of the MTVR was partially based on the vehicle being at curb weight a large percentage of its life time.  Due to the addition of the MTVR Armor System, various other components and the current high optempo, it is anticipated that the MTVR life expectancy will be lessened.  It is important to ensure MTVR sustainment in any and all circumstances and this Modification line supports this effort.
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